COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 01/ 06/ 2017

09: 47: 40

CONTI D: C21433

PCN. 21433-BI D

ESTI MATE NO 0006

COFRS REPCRTI NG CATEGCRY: 3

FI NL

CONTRACT DESCRI PTI ON:

1-70 GAC PERM ROCKFALL M T MP124. 2

PRAJECT NO NHPP0702- 368
1-70 GAC PERM ROCKFALL M T MP124. 2

NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
YENTER COMPANI ES, | NC
20300 W H GHWAY 72
ARVADA CO 80007  (303)279-4458
CURRENT PROJECT AMI:  $ 1,667, 628.60 PARTICl PATI NG
AWARD PRQJECT AM: $  1,726,027. 61 NON-PARTI Cl PATI NG
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS

GROSS EARNI NGS
TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TIME CHARGED: 129.0 DAYS TIME ALLOW 9/15/ 2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 94. 16 ORI G TI ME ALLON 9/15/2016 FIXED COVPLETI ON DATI

EAGLE

PAY PERI CD ENDI NG 01/ 06/ 2017 DATE TI ME STARTED 05/ 02/ 2016
DATE LET 04/ 29/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 05/ 11/ 2016 DATE TI ME STOPPED 09/07/2016
DATE CONTRACT EXECUTED 04/ 29/ 2016 DATE ACCEPTED 09/ 07/ 2016
DATE NOTI CE TO PROCEED 05/ 02/ 2016

$ 1, 667, 628. 61 $ 0.00
0. 00 0. 00
1, 667, 628. 61 0.00
0.00 0.00
1, 667, 628. 61 0.00
0.00 25, 890. 41
0. 00 0.00
1, 667, 628. 61 25, 890. 41
0.00 0.00
0.00 0.00
1, 667, 628. 61 25, 890. 41
0. 00 0.00
pAMENT DE s 25,800.41

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21433

PCN: 21433-BI D

PRQJECT: NHPP0702- 368

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-01000 Renoval of Fence

0010 203-00000

Uncl assi fi ed Excavation

0015 203-00599

Rock Scal er

0020 203-01525

Backhoe ( Speci al)

0025 203-01582

Truck (Dunp)

0030 203-01590

Front End Loader (Rubber Tire)

0035 203-02330

Labor er

0040 208-00045

Concrete Washout Structure

0045 211-01300

Rock Anchor

0050 240-00001

*WIdlife Biologist

0055 240-00010 *Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

165. 000
LF
27. 40000
0. 000
CcY
11. 53000
0. 000
HOUR
69. 31000
38. 000
HOUR
260. 00000
5. 000
HOUR
97. 75000
5. 000
HOUR
97. 50000
246. 000
HOUR
25. 20000
1. 000
EACH
1, 000. 00000
92. 000
EACH
1, 975. 00000
3. 000
DAY
690. 00000
0. 000
HOUR

139. 81000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

165. 000
0. 000
165. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

246. 000
0. 000
246. 000

=

000
0. 000

[y

. 000

92. 000
0. 000
92. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 06/ 2017

09: 47: 40
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4,521.00
0. 00
0. 00
0. 00
0. 00
0. 00
9, 880. 00
0. 00
488. 75
0. 00
487. 50
0. 00
6, 199. 20
0. 00
1, 000. 00
0. 00
181, 700. 00
0. 00
2,070. 00
0. 00
0. 00



CONTI D C21433 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21433-BI D ESTI MATE RUN 01/ 06/ 2017
PRQJECT: NHPPO702- 368 ESTI MATE NO 0006 09: 47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 607-11575 *Rock Fall Fence (1,000 kJ MEL) 197. 230 197. 230
LF 0. 000 0. 00
787. 00000 197. 230 155, 220. 01
0065 607-11575 *Rock Fall Fence (5,000 kJ MEL) 500. 020 500. 020
LF 0. 000 0. 00
1, 492. 50000 500. 020 746, 279. 85
0070 625- 00001 *Construction Surveying (Hourly) 35. 000 35. 000
HOUR 0. 000 0. 00
172. 50000 35. 000 6, 037.50
0075 626- 00000 *Mobi i zation 1. 000 1. 000
LS 0. 000 0.00
202, 686. 59000 1. 000 202, 686. 59
0080 626-01103 *Public Information Services (Tier I11) 1.000 1. 000
LS 0. 000 0.00
28, 750. 00000 1. 000 28, 750. 00
0085 630- 00000 *Fl aggi ng 526. 000 526. 000
HOUR 0. 000 0.00
32.20000 526. 000 16, 937. 20
0090 630-00007  *Traffic Control Inspection 28.000 28.000
DAY 0. 000 0. 00
414. 00000 28. 000 11, 592. 00
0095 630-00012  *Traffic Control Management 97. 000 97. 000
DAY 0. 000 0.00
1, 150. 00000 97. 000 111, 550. 00
0100 630-80341  *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0.00
46. 00000 11. 000 506. 00
0105 630-80342  *Construction Traffic Sign (Panel Size B) 29. 000 29. 000
EACH 0. 000 0. 00
46. 00000 29. 000 1,334.00
0110 630-80350 *Vertical Panel 40. 000 40. 000
EACH 0. 000 0. 00
69. 00000 40. 000 2,760. 00



CONTI D C21433 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21433-BID ESTI MATE RUN 01/ 06/ 2017
PRQIECT: NHPP0702- 368 ESTI MATE NO 0006 09:47: 40
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
yee) EACH 0. 000 0. 00
8, 625. 00000 1. 000 8, 625. 00
0120 630- 80359 *Portabl e Message Sign Panel 232. 000 232. 000
DAY 0. 000 0. 00
172. 50000 232. 000 40, 020. 00
0125 630-80380 *Traffic Cone 212. 000 212. 000
EACH 0. 000 0. 00
11. 50000 212. 000 2,438.00
0130 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70014 F/ A Incentive 84, 000. 000 84, 000. 000
FA 0. 000 0. 00
1. 00000 84, 000. 000 84, 000. 00
0145 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 630- 85041 Mobi |l e Attenuator CMD # 2 Mobile Attenuator 38. 000 38. 000
DAY 0. 000 0. 00
782. 00000 38. 000 29, 716. 00
0170 700-70034 F/ A Helicopter - MR LI#2 0. 625 0. 625
FA 0. 000 0. 00
10, 000. 00000 0. 625 6, 250. 00
0175 700- 70035 F/ A Public Info Services - MCR LI#3 1.100 1.100
FA 0. 000 0. 00
1, 000. 00000 1.100 1, 100. 00



CONTI D C21433 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21433-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: NHPP0702- 368 ESTI MATE NO 0006 09: 47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 900- 00014 Added Item (Lunp Sun)/ Drainage Damfor Precast Type 7 1. 000 1. 000
Barrier - MR LI#4
LS 0. 000 0. 00
5, 480. 00000 1. 000 5, 480. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0160 620-00020

Sanitary Facility

CAT 0200 CURRENT AMI $ 1,667,628.60 $ 0.00% 1,667, 628.60
0. 000 0. 000
EACH 0. 000 0. 00
740. 02000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 1,667,628.60$

0.00% 1,667, 628.60



